

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

R&B - NABARD, RIDF-XI - Improvements to Ituka to Turakanaiduvalasa road from Km.3/6 to 7/7 in vizianagaram District - Re-Revised administrative sanction - Accorded - Orders - Issued.

---

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 251

Dt. 28 .08.2008

Read the following.

1. G.O.Ms.No.195, TR&B Dept,Dt.26-05-2008.
2. From the CE(R&B) NABARD,Lr.No.1383/DCE(N)/DEE1/AEE1/ RIDF-XI/ 2007, Dt.26-05-2008.

\*\*\*\*\*

ORDER:

In the G.O.first read above, Government have accorded revised administrative sanction for the subject work for an amount of Rs.124.00 lakhs.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for the subject work for an amount of Rs.142.00 lakhs and stated that the increase in the estimate is mainly due to certain deviations which are found necessary.

3. Government after careful examination of the matter, here by accord Re-revised administrative sanction for the work Improvements to Ituka to Turakanaiduvalasa road from Km.3/6 to 7/7 in vizianagaram District for an amount of Rs. 142.00 lakhs ( One crore and forty two lakhs only) as against the revised administrative sanction amount of Rs.124.00 lakhs under NABARD, RIDF-XI, Subject to meeting the additional expenditure on account of Re-revised administrative sanction from the normal state plan .

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.022304/408-A/RIDF/WAI/08, Dated:06.08.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. T. CHATTERJEE,  
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER